FDE SCENARIO DRILLS #06

FDE SCENARIO DRILLS · ISSUE 06 OF 08

Built on GKE. Customer runs EKS.

Scenario: two weeks to move a working deployment to another cloud.

06

AR

Akhilesh Ranjan Singh

Senior DevSecOps Engineer · github.com/iarsingh

Swipe →

What changes

PIECE	GKE	EKS
Pod identity	Workload Identity Fed.	Pod Identity / IRSA
Registry	Artifact Registry	ECR
Ingress	GKE Gateway	AWS LB Controller
Node scaling	GKE autoscaler	Karpenter or CA
Secrets	Secret Manager	Secrets Manager

AR
Akhilesh Ranjan Singh
github.com/iarsingh

What stays

01 **Images and charts**

Same containers, cloud values in an overlay.

02 **Database schema**

PostgreSQL and pgvector on RDS instead of Cloud SQL.

03 **Telemetry**

OpenTelemetry to whichever backend they run.

AR
Akhilesh Ranjan Singh
github.com/iarsingh

Two-week plan

1. Access + network review
2. Terraform module for AWS
3. Deploy to their dev
4. Replay eval set
5. Staging, then production

AR
Akhilesh Ranjan Singh
github.com/iarsingh

THE RISK

Identity and networking eat the schedule.

Start access requests and firewall changes on day one, in parallel.

AR
Akhilesh Ranjan Singh
github.com/iarsingh

What interviewers listen for

- [x] Separates portable from cloud-specific
- [x] Front-loads access requests
- [x] Re-runs evals after the port
- [x] Honest about timeline risk
- [x] Leaves a reusable module behind

AR
Akhilesh Ranjan Singh
github.com/iarsingh

FDE SCENARIO DRILLS #06

KEY TAKEAWAY

Port the edges, keep the core, and start access on day one.

→ Isolate cloud specifics in overlays

→ Request access in parallel

→ Prove it with the same eval set

YOUR TURN

What took longest the last time you moved a workload between clouds?

FOLLOW AKHILESH RANJAN SINGH

Next in the series: #07 The bottleneck nobody asked about

Save · Repost

AR
Akhilesh Ranjan Singh
github.com/iarsingh